Request for Qualifications (RFQ) and Request for Proposals (RFP):
- The RFQ closed August 8, 2018.
- 3 proponents have been selected to move to the RFP phase.
- The RFP was issued on October 29, 2018.
- The RFP phase is expected to take approximately 6 months.
- Upon conclusion, VCH will select a successful proponent in Spring 2019.
- Construction is scheduled to start in the fall of 2019.
- Anticipated opening of the future Dogwood Lodge is early 2022.
- VCH is working with the developer and our key partners (Licensing, etc.) to ensure resident and staff safety during construction.

Resident/Family Engagement:
- 2 engagement sessions were held on July 12th 2018.
- A summary of what we heard is posted on this board.
- VCH is committed to holding regular sessions when there is new information to be shared.
- The next engagement session will be scheduled for Spring 2019.

Air Cooling and Wi-Fi:
- The installation of an air cooling system is complete.
- Wi-Fi is currently being installed at Dogwood Lodge.
- Basic Wi-Fi will be available to residents and families at Dogwood.
- Premium Wi-Fi service will be available for purchase.

Next Steps
- Project updates will continue to be posted to this bulletin board.
- Feedback can be provided via the project website at www.vch.ca/pearsondogwood